**SEGMENTS 1, 3, 4, 5 & 6**
**STATUS:** Funded. Embankment completed. Little Susitna bridge, ties, rail, signals and north communication tower installed on Segment 6.

**SEGMENT 2**
**STATUS:** Funded. All right-of-way purchased and agricultural covenants removed. Clearing of rail corridor and Reddane Road Extension completed early winter 2017. **SEGMENT 2**
**STATUS:** Funding Required. Embankment construction.

**SEGMENT 7**
**STATUS:** Funding Required. Placement of subballast; south communications tower; fiber optic cable; Terminal Reserve buildings; moose mitigation.

**SEGMENT 8**
**STATUS:** Funding Required. Procurement and placement of ties, ballast and rail for Segments 1, 2, 3, 4 and 5.

---

**PORT MACKENZIE RAIL EXTENSION PROJECT**

**MARCH 2019 CONSTRUCTION STATUS**

---

**SEGMENTS 1, 3, 4, 5 & 6**
**STATUS:** Funded. Embankment completed. Little Susitna bridge, ties, rail, signals and north communication tower installed on Segment 6.

**SEGMENT 2**
**STATUS:** Funded. All right-of-way purchased and agricultural covenants removed. Clearing of rail corridor and Reddane Road Extension completed early winter 2017.

**SEGMENT 7**
**STATUS:** Funding Required. Placement of subballast; south communications tower; fiber optic cable; Terminal Reserve buildings; moose mitigation.

**SEGMENT 8**
**STATUS:** Funding Required. Procurement and placement of ties, ballast and rail for Segments 1, 2, 3, 4 and 5.